



*Revised: 15/07/2021

Events	
Revised Essential Activities Due Dates	

EA5 Section One (Fundraising): We, 4 Aug

Section Two (Budget): We, 4 Aug (Draft)

We, 11 Aug (Final)

EA6 Section One (Marketing plan):We, 4 Aug

Section Two (FB & IG pages):We, 11 Aug

Section Three (E-flyer): We, 18 Aug (Draft)

We, 25 Aug (Final)

Section Four (FB event): **Mo, 30 August***

Date to go live with event / open ticket sales

Ticket sales: 30 Aug – 22 Oct = 8 weeks (can possibly extend with another week, if needed and allowed by venue ito confirming of final numbers.)